Alicia Wayland

CS 250

10348

15 October 2026

SNHU Travel Sprint Review

The SNHU Travel project showed me why Scrum fits software that changes as customer needs become clearer. I practiced the Product Owner, tester, and developer roles through individual assignments and am reviewing that work as Scrum Master. The Vision Quest group discussion provided a separate opportunity to compare team responsibilities and communication practices.

Applying Scrum Roles

As Product Owner, I translated customer requests into user stories and prioritized the Product Backlog. My Top Five Destination List story focused on helping users view recommended destinations. As tester, I developed test cases for three stories, including steps and expected results. This helped connect customer needs to observable behavior. As a developer, I built and ran the Java destination application in Eclipse and exported a JAR.

In the group discussion, I volunteered as Product Owner, Camille as tester, Ana as developer, and Cash as Scrum Master. Mathews contributed developer ideas and also discussed Scrum Master responsibilities. Ana emphasized early testing, while Camille explained how knowledge sharing could reduce dependence on individual specialists. Cash organized our proposed practices for comparison. The discussion connected responsibilities to project problems.

Completing User Stories and Responding to Change

Scrum connected requirements, design, development, and testing through manageable pieces of work. For the destination story, the user need guided the interface and destination content. Preparing test cases made me consider what a user would do and what result should follow. Implementing a focused feature was more manageable than attempting an entire travel booking system at once. Running the application provided evidence of working functionality, while acceptance criteria would guide whether a story was complete.

The later slideshow assignment introduced a Product Owner adjustment and required changes to existing code. I imported the project, made the required revisions, and ran the updated application. In a Scrum team, I would clarify the revised acceptance criteria, update related tests, and reorder remaining backlog items. Developers and the Product Owner could renegotiate scope while protecting the Sprint Goal.

Communication and Organizational Tools

My discussion post stated, “During backlog refinement, I would work with developers and testers to clarify user stories, establish acceptance criteria, and break larger requests into manageable pieces.” This was effective because it identified who should collaborate, what we needed to discuss, and why it mattered.

Cash supported collaboration by listing each person’s suggested practices and inviting opinions about which to implement. Camille then asked whether uneven workloads could also be addressed during Sprint Planning. Her question encouraged the group to examine an assumption instead of simply agreeing. As Scrum Master, I would continue this approach by using the Daily Scrum to inspect progress toward the Sprint Goal and adapt the work plan, rather than pressure individuals to defend their productivity.

The backlog worksheet and test case spreadsheet helped organize requirements and expected behavior. Their limitation was that related information could become inconsistent after a change. Mathews proposed an online task board, which could make unfinished work and bottlenecks visible if maintained consistently. In Sprint Planning, the backlog and team capacity would support a realistic forecast. During a Daily Scrum, the board could support adjustments. A Sprint Review would inspect the product with stakeholders, while a Retrospective would examine teamwork and select improvements. Backlog refinement would prepare future work; it is an ongoing activity rather than a formal Scrum event.

Evaluating the Process and Next Steps

Scrum was the best fit for SNHU Travel because requirements evolved and working features could be reviewed incrementally. Its advantages included focused development, earlier feedback, and clearer links between stories and tests. Its challenges included the time needed for communication, the risk of expanding scope, and confusion about responsibilities. Our overlapping role claims showed why accountability should be clarified early. The simulation did not measure team performance.

For the next sprint, I would clarify accountabilities before planning and link each selected story to acceptance criteria and tests. I would also ask the team to review blocked work daily and inspect whether those changes helped at the next Retrospective. ChadaTech should continue its Scrum pilot and evaluate completed, usable features and stakeholder feedback before expanding it. The strongest lesson was that flexibility works best when priorities and expectations remain clear.